

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK

Date	Task	Time Involved	Team member responsible (student initials)	Comments
1. 9/9/25	Brainstorming design and functionality	3:00pm - 6:00pm	SK, AS	Brainstormed project ideas and discussed initial design and functionality.
2. 9/9/25	Wireframe and Plan Creation	3:00pm - 6:00pm	AS, SK	Created a project plan and wireframe outlining key pages and steps.
3. 9/17/25	Researching Community Resources PT 1	5:00pm - 7:00pm	AS	Researched local community resources.
4. 9/20/25	Researching Resources PT 2	1:00pm - 3:00pm	SK	Researched local community resources.
5. 9/24/25	Index.html Creation	5:00pm - 7:00pm	AS, SK	Created the basic structure of the website using HTML, including a header, navigation bar, and initial content layout.

6. 10/5/25	About.html Creation PT1	4:00pm-6:00pm	AS	Created the About page structure and added initial context explaining the project purpose and goals.
7. 10/7/25	About.html Creation PT2	6:00pm - 8:00pm	SK	Created the About page structure and added initial context explaining the project purpose and goals.
8. 10/28/25	Highlights.html Creation PT1	3:00pm - 5:00pm	AS, SK	Started the Highlights page by adding sections and placeholder content for featured information.
9. 10/29/25	Highlights.html Creation PT2	3:00pm - 5:00pm	AS, SK	Completed the Highlights page by adding official content and formatted sections.
10. 11/5/25	Resources.html Creation PT1	4:00pm - 8:00pm	AS	Added resource links, descriptions, and organized sections for easier navigation.
11. 11/7/25	Resources.html Creation PT2	3:00pm - 4:00pm	SK	Added resource links, descriptions, and organized sections for easier navigation.
12. 11/19/25	Script.js Creation PT1	5:00pm - 7:00pm	SK	Started writing JavaScript for interactive features and page behavior.

13. 11/24/25	Script.js Creation PT2	3:00pm - 5:00pm	AS, SK	Added additional functionality, tested scripts, and fixed bugs.
14. 12/6/25	Style.css Creation	1:00pm - 6:00pm	AS, SK	Created the CSS stylesheet and applied consistent styling across all pages.
15. 12/20/25	Submit.html Creation	5:00pm - 8:00pm	AS	Built Submit page with a form layout for user submissions.
16. 1/8/26	Adding Information, Resources, and Fixing Errors	4:00pm - 8:00pm	AS, SK	Updated website content, added missing resources, and fixed errors.
17. 1/9/26	Fixing Formatting and Spacing Errors	5:00pm - 7:00pm	AS	Adjusted formatting, spacing, and layout for improved readability.
18. 1/12/26	Improving the User Interface and Design	4:00pm - 9:00pm	AS, SK	Improved UI design, navigation, visual consistency, and color palette across all pages.
19. 1/14/26	Launch Website	8:00pm - 9:00pm	AS, SK	Published the website and verified all pages, links, and features worked correctly.

20. 1/17/26	Final Edits/Fixes	3:00pm - 6:00pm	AS, SK	Made final adjustments after testing and ensured all content was accurate.
21. 1/20/26	Finalize Project	3:00pm - 5:00pm	AS, SK	Completed final review and confirmed all project requirements were met.
22. 1/20/26	Finalize Documentation	3:00pm - 5:00pm	AS, SK	Finalized documentation and work log.

Advisor signature _____